
Holiday Lights 2010 Work Schedule

Work Schedule Chair: Mark Dullea • (864) 676-9601 • dullea9217@charter.net
Sponsorship Chair: Bryan French • (864) 313-2713 • bryan@itsvirtuallysold.net

Dates	 Actions / Activities / Number of Volunteers Needed
Sunday, September 12th	 1:00–5:00 (Rebulb silhouette displays, move large displays to parking lot)
	 Require 20 Volunteers minimum

Saturday, September 18th  	 1:00–5:00 (Rebulb silhouette and large displays, move large displays to
	 parking lot, move 3-D trees to amphitheater)
	 Require 40 Volunteers minimum

Saturday, September 25th	 8:30–1:00 (Major work day, four team leaders, setup displays, begin moving
	 silhouette displays to locations on site)
	 Require 40 Volunteers minimum

Sunday, October 10th 	 1:00 until 5:00 (Finalize erection of all major displays, Rebulbing, set up the
	 Tunnel of lights)
	 Require 40 Volunteers minimum

Saturday, October 23rd	 8:30–1:00 (Landscape Lighting and finalize erection of silhouette displays)
	 Require 40 Volunteers minimum

Sunday, October 31st 	 1:00 until 5:00 (Landscape Lighting and set up warehouse for Santa photos and
	 gift shop, set displays in Winter wonderland area)
	 Require 40 Volunteers minimum

Saturday, November 6th  	 8:30–1:00 (Decorate exterior of warehouse and continue work on Winter
	 Wonderland, continue landscape lighting, continue working on interior of
	 warehouse, begin setting up giant Christmas Cards)
	 Require 30 Rotarians minimum

Sunday, November 14th	 1:00–5:00 (Finalize landscape lighting, place banners, signs and spot lights out,
	 check bulbs, set up giant Christmas Cards, etc.) 
	 Require 40 Rotarians minimum

Saturday, November 20th 	 8:30–12:30 (finishing touches)

Sunday, November 21st	 1:00–Complete (finishing touches)

Thursday, November 25th 	 Opening Night!

Gate Captain Chair: David Smith • (864) 828-2850 • dasmithone@aol.com
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